

Date: 24/01/2025 **Main topic:** Task follow-up
Id: 8/ 2023-2025 **Project:** The Learning Bridge
Time: 12:00h (UTC+ 1) **Place:** Online

In attendance:

(Cal·lípolis) Carme Prades, Alejandro Hernández
(FLX) Tahir Kir, Sonja Mennen
(KVK) Agniete Skirtmantiene
(OneBonsai) Evarest Schoofs

Not in attendance:**Agenda**

1. Transfers 2nd part of the budget
2. WP2. Videos and piloting. Thinglink issues
3. WP3. Document to be translated
4. KVK collaboration in videos
5. Website
6. Facebook
7. Satisfactory survey
8. Final meeting dates and context

Development of the meeting**1. Transfers 2nd part of the budget**

Each partner confirms reception of the amount corresponding to the second payment of the agreed budget.

2. WP2. Videos and piloting. Thinglink issues

It is reminded that an account was created in the online platform Thinglink to upload the 360° videos.

The KVK and Cal·lípolis folders are displayed, pending the upload of FLX videos.

A problem has been detected with the platform. Due to an error in the online translation of the web page, a plan was contracted that includes the creation of interactive 360° videos but not the creation of links to share them. Cal·lípolis is currently consulting the possibility of contracting a new plan although the annual contract prices exceed 600 €.

Tahir offers to explore the possibility of getting Thinglink as part of a free training package in Belgium. It is agreed to send Tahir Kir the username and password. It is also indicated below:

User: videos360@institutcallipolis.cat

Password: videos360_

3. WP3. Document to be translated

Evarest Schoofs will verify the translation of the scenarios and upload them to the “Admin Project” platform. He will ask each partner to check the translation.

It is proposed to wait until the end of March to see the final product. A specific date will be agreed upon for the verification of the VR products.

4. KVK collaboration in videos

The status of the videos being produced by KVK to complement the VR products that are being prepared by Onbonsai is inquired.

KVK is developing its structure. A total of three videos should be generated with an approximate duration between 60 and 90 seconds.

These videos should serve as a support to show the learning and evaluation benefits of Virtual Reality content.

The topics can be:

- Teacher's point of view on VR contents.
- Student's point of view on VR content
- Methodology and benefits of VR

5. Website

Sonja Mennen reports that she has difficulty finding the Project's website using Google.

The reason is that the website is not well positioned and it is better to find it by typing the exact address: <https://thelearningbridge.eu/>.

6. Facebook

The last Post was published in November 2024.

Anyone who does not have easy access can send the publication to Cal-lipolis.

Evarest comments that he has placed the publication in “Admin Project” under the Dissemination Plan.

Upcoming publications are distributed as follows:

January 2025: FLX

February 2025: Cal-lipolis

March 2025: KVK

April 2025: Onebonsai

May 2025: FLX

7. Satisfactory survey

A question is asked about the results of the TPM satisfaction survey that took place in Tarragona.

Only 4 responses have been collected and it would be necessary to collect more.

Agniete Skirtmantiene is requested to place the survey link as “ToDo” in the “Admin Project” platform so that as many participants as possible can answer it.

8. Final meeting dates and context

The dates of the next TPM in Hasselt (Belgium) are confirmed.

May 25, 2025: travel day

May 26, 2025: TPM (8 participants)

May 27, 2025: Multiplier event (50 participants external to the organizing partner)

May 28, 2025: travel day

It is reviewed what was agreed at the Tarragona TPM. FLX is developing the program proposing a Networking structure with workshops and different areas for working with VR and 360° videos.

Agreements

- Inside of each point

Tarragona. 24th – January– 2025